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Presentation outline 

 Fiscal year 2012 successes and progress 

 Fiscal year 2013 scope 

 Below-ground transuranic waste deliverable 

 

 

 



|  Los Alamos National Laboratory  | |  Los Alamos National Laboratory  | 

  LA-UR-12-26709   |   FY12-ADEP-00322  |   UNCLASSIFIED  |  3 

 Successfully changed 
course to align with 
Governor’s priorities 

 Met all regulatory 
milestones 

 Met 3,706 campaign 
objectives 

 Worked to strengthen regulatory and stakeholder relationships 

 Continued momentum created by the MDA-B cleanup project 

https://adep.lanl.gov/adepimageslib/TA21 Images/2012/LANL-2012-IMGP5484.jpg
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Consent Order accomplishments  

• Submitted 73 major Consent Order 
documents to the New Mexico 
Environment Department on time or 
ahead of schedule 

• Achieved certificates of completion for 
83 sites and requested certificates for 
an additional 52 sites 

• Facilitated economic development for 
townsite/Los Alamos County mesa top 
and land transfer projects 

• Installed and activated the Buckman 
Direct Diversion Project telemetry 
system 
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FY12 TRU waste campaign accomplishments 

 Highlights 

- 280 days accident free 

- 920 cubic meters removed 

- 23,075 Plutonium-equivalent 

curies (PE Ci) removed 

- 230 shipments to WIPP 

completed  

- Dome 375 & 231 box lines 

nearing completion 

- 1,000th shipment - June 6, 

2012  

 

 

 Every LANL shipping record 
 was shattered in 2012 
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FY12 Performance: 3,706 campaign 
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Framework Agreement progress 

 Section 1(a-c) of the Framework Agreement 
contains the following commitments: 

 
a. DOE/NNSA commits to demonstrating continued progress by increasing  

shipments of TRU, and thereby achieving decreasing amounts of radioactivity (Pu 
equivalent Ci) and volume (cubic meters).  DOE/NNSA commits to submit to 
NMED quarterly reports showing this continued progress. 
 

b. DOE/NNSA commits to the complete removal of all non-cemented above-ground 
EM Legacy TRU and newly generated TRU currently-stored at Area G as of  
October 1, 2011, by no later than June 30, 2014.  This inventory of above-ground 
TRU is defined as 3706 cubic meters of material. 
 

c. DOE/NNSA commits to the complete removal of all newly generated TRU   
received in Area G during FY 2012 and 2013 by no later than December 31,      
2014. 

 

      Significant Progress in FY12     - - -    LANL is On Target 
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Priorities planned for fiscal year 2013 

 Accelerated TRU program 

 Groundwater 

 Surface water 

 Individual permit 

 Other Consent Order-driven 
scope 

 

 

https://adep.lanl.gov/adepimageslib/TA21 Images/Undated/LANL_Picture8.jpg
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Scope for the second half of FY13 

 -- Budget-dependent 

 First six months of FY13 

 Scope planned based on assumption of continuing 
resolution at $91.7 million for the first six months of 
the year 

 

 Second six months for FY13 

 Continuing resolution funding would equal $188 
million for the year 

 Current Congressional marks include additional 
funding, reflecting substantial increase to $239M 

 

 However, there is uncertainty 
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Scope for the second half of FY13 

 -- If Continuing Resolution all year 

 Continue groundwater, surface water and Individual 
Permit activities 

 

 Likely impact to planned work scope and priorities 

 

 Any scope modifications and their prioritization 
would be negotiated with the New Mexico 
Environment Department 
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Scope for the second half of FY13 

 -- If budget increase 

 Continue groundwater, surface water, Individual 

Permit and TRU Program activities 

 Perform activities in support of accelerating 

corrective measures evaluation and implementation 

 Any scope modifications and their prioritization 

would be negotiated with the New Mexico 

Environment Department 

 



|  Los Alamos National Laboratory  | |  Los Alamos National Laboratory  | 

  LA-UR-12-26709   |   FY12-ADEP-00322  |   UNCLASSIFIED  |  12 

Below-ground TRU deliverable 
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Background 

In Confidence 

 Section 1(d) of the Framework Agreement 

contains the following commitment: 

 Based on projected funding profiles, DOE/NNSA 

will develop by December 31, 2012, a schedule, 

including pacing milestones, for disposition of the 

below- ground TRU requiring retrieval at Area G. 
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Locations of below-ground waste at Area G 
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A-D 

Corrugated 

Metal 

Pipes 

Pit 9 
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Liners 

Tritium 

Packages 

17th RH 

Canister 
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Integrated TRU Program timeline 

 

Assumes budget of $239M 


